YOUR ONBOARDING GUIDE

OVERVIEW

WHAT ONBOARDING IS DESIGNED TO DO

Welcome to Rev.io PSA. Our onboarding program is designed to get you live and generating value from the platform as quickly as possible. Your dedicated onboarding team will work alongside you through structured configuration and training sessions to ensure your system is set up to meet your business needs.

Our primary objective is to configure Rev.io PSA based on **what the platform delivers today** — not to build new features or make custom modifications. The faster you can provide the right materials and attend your scheduled sessions, the faster you'll be live.

PROCESS

ONBOARDING PHASES

01

KICKOFF & PLANNING

Confirm deliverables, set expectations, and begin pre-configuration work on your behalf.

02

DATA COLLECTION & SETUP

Provide required data access and materials so configuration can begin without delay.

03

CONFIGURATION & VALIDATION

Your system is built, reviewed, and approved together through working sessions.

04

TRAINING & GO-LIVE

Train on all relevant modules — web, mobile, and Rev.ii — then graduate to live status.

TIMELINE

ONBOARDING WINDOW & SESSION OPTIONS

Your onboarding timeline is based on your team size. Select a session format below — your onboarding team will schedule all sessions before kickoff.

UNDER 10 USERS
1–2 Week Window

JUMPSTART SESSIONS
3 sessions × 2 hrs = 6 hrs configuration & training
+ **1** optional review/Q&A session
Multiple sessions per week required

QUICK START SESSIONS
4 sessions × 1.5 hrs = 6 hrs configuration & training
+ **1** optional review/Q&A session
Multiple sessions per week required

10–25 USERS
2–3 Week Window

JUMPSTART SESSIONS
3 sessions × 2 hrs = 6 hrs configuration & training
+ **2** optional review/Q&A sessions
Multiple sessions per week required

QUICK START SESSIONS
4 sessions × 1.5 hrs = 6 hrs configuration & training
+ **2** optional review/Q&A sessions
Multiple sessions per week required

25+ USERS
Up to 4 Week Window

JUMPSTART SESSIONS
3 sessions × 2 hrs = 6 hrs configuration & training
+ **4** optional review/Q&A sessions
Multiple sessions per week required

QUICK START SESSIONS
4 sessions × 1.5 hrs = 6 hrs configuration & training
+ **4** optional review/Q&A sessions
Multiple sessions per week required

CLIENT SELECTION — PLEASE CHECK ONE AND SIGN BELOW

- ☐ **Under 10 users**
- ☐ **10–25 users**
- ☐ **25+ users**

- ☐ Jumpstart (3 × 2hr + 1 optional)
- ☐ Jumpstart (3 × 2hr + 2 optional)
- ☐ Jumpstart (3 × 2hr + 4 optional)

- ☐ Quick Start (4 × 1.5hr + 1 optional)
- ☐ Quick Start (4 × 1.5hr + 2 optional)
- ☐ Quick Start (4 × 1.5hr + 4 optional)

CLIENT SIGNATURE	PRINTED NAME	DATE

Important: Missed sessions or delayed responses from your team may push your go-live date. License fees will not be credited for delays caused by client-side scheduling or data readiness issues. Your onboarding team will work with you to reschedule, but timeline extensions are not guaranteed.

PSA ONBOARDING GUIDE — CONTINUED

BEFORE ONBOARDING BEGINS

REQUIRED MATERIALS

The following must be provided before configuration work can begin. Incomplete or inaccessible data is one of the most common causes of onboarding delays.

- **DATA ACCESS**
  API credentials or API keys from your current system are strongly preferred. If API access is unavailable, database access is the next best option. If neither is possible, exports are required.
- **REQUIRED EXPORTS (IF API / DB UNAVAILABLE)**
  Customer records · Products · Recurring services · Tax data · Inventory
- **PAYMENTS APPLICATION**
  A completed merchant payments application along with three months of merchant processing statements. Required for payments underwriting approval. We recommend submitting this early.

Important: Not all data from your current system will be directly importable into Rev.io PSA. Fields that don't have a matching location in Rev.io may not carry over. Your onboarding team will work with you to find the best path for your data — but accuracy and completeness of what you provide is essential.

YOUR RESPONSIBILITIES

WHAT YOU'LL NEED TO DO

Onboarding is a partnership. Your active participation is required throughout. The checklist below outlines what's expected from your team.

- [ ] **Provide a clear path to your data** — API credentials, database access, or system exports delivered before onboarding begins.
- [ ] **Attend all scheduled sessions** — Multiple sessions per week are required. Missed sessions directly impact your go-live date and will not result in license fee credits.
- [ ] **Review and approve configurations** — You'll be asked to validate setup decisions during working sessions. Timely approvals keep progress moving.
- [ ] **Respond promptly to requests** — Your onboarding team will send follow-up items between sessions. A same-business-day response helps keep your timeline on track.
- [ ] **Complete training on all modules** — Including the web UI, mobile app, and Rev.ii.
- [ ] **Participate in final validation** — A full system QA review is completed with your team before graduation to ensure everything is configured correctly and working as expected.

OUR COMMITMENT

WHAT YOU CAN EXPECT FROM US

FAST START

STRUCTURED PROGRAM

FAST START

Kickoff scheduled the same week your sale closes. First session within two business days.

STRUCTURED PROGRAM

A defined session schedule with clear milestones — no ambiguity about where you are or what's next.

HANDS-ON CONFIGURATION

We work through your setup together in live sessions — not just documentation and instructions.

SMOOTH HANDOFF

At graduation, you're introduced to your dedicated Client Success and Account Management team.